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Weekly Construction Update 
 
 

 

Work Completed: September 23 – September 29, 2010 

 Completed the excavation of targeted materials from the Oxbow Area and Removal Area 5B/ 
Upland Area 5B. 

 Continued restoration work in Removal Area 5B/Upland Area 5B. Activities included the 
installation of topsoil, river run rock, coir logs, restoration seed, and erosion control blankets. 

 Continued the removal of resuspension controls in Removal Area 5B. 

 Continued the demobilization of Staging Area components, including aggregate material and the 
geosynthetic liner layers.  

 Continued the demobilization of select heavy equipment and materials from the project area.  

 Continued loading and transporting tree stumps and staged soil material from Staging Areas 1  
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 1,295 37 

2010 Total 12,425 355 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: September 30 – October 6, 2010 

 Complete restoration work in Removal Area 5B/Upland Area 5B. Activities will include installation 
of coir logs, restoration seed, and erosion control blankets. 

 Complete the removal of resuspension controls in Removal Area 5B. 

 Complete the demobilization of Staging Area components, including aggregate material and the 
geosynthetic liner layers.  

 Continue the demobilization of select heavy equipment and materials from the project area.  

 Complete loading and transporting tree stumps and staged soil material from Staging Areas 1  
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 4 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 125 LPOs have been completed for the project to date. 

 

Weather Summary 

 No weather delays encountered. 
 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  
 

Dewatering System Discharge Monitoring:  

Discharge Flow: 0 (Staging Areas 1 and 2) 36,000 

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain: 
 

Excavation Verification Sampling: 

 Testing Performed this Week? No  Yes    

  Locations: Removal Area 5B and Upland Area 5B. 

Cleanup Standard Achieved?  N/A   Yes   No    

 

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300 Long Reach 1 

Komatsu PC-300 w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

 

Individual/Affiliation 09/23/10 09/24/10 09/25/10 09/26/10 09/27/10 09/28/10 09/29/10 

Terra Contracting Staff 12 12 10  12 12 12 

JF New       3 

Georgia-Pacific Staff        

Garry Griffith        

Chase Fortenberry        

ARCADIS Staff        

EJ Suardini         

Michelle Rumler  X   X X  

Nick Harmer X X X  X X X 

Mike Kohagen X X   X X X 

Steve Garbaciak        

Scott Harcus X       

Eric Hritsuk X      X 

Oversight Personnel        

Sam Borries / USEPA OSC        

Jim Saric / USEPA        

Weston Personnel X    X X X 

Other Agency Staff        

Paul Bucholtz / MDNRE        

Sharon Hanshue / MDNRE        

John Lerg/ MDNRE        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from September 23 – September 29, 2010 

 
Loading trucks for transportation and disposal at 

Staging Area 2. 
 

 
Excavating targeted material in the Oxbow Area. 

 

 
Removing protective aggregate material at  

Staging Area 2. 
 

 
Installing erosion control blanket in  

Removal Area 5B.. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   
 
 


